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CITY OF DOWNEY 

ADDENDUM CHECKLIST 
 

 
 Cover Letter addressed to the Department Director: 

A cover letter addressed to the department director has been placed attached to the front of this 

document. 

 

 Application Information Page: 
An updated Application Information Page is attached. 

 

 Budget Page with the approved line-items: 

The budget page and approved line items were reviewed and attached to this document. There 

were no changes to dollar amounts or line items. 

 

 EAC Briefing Page: 
The EAC Briefing Page is attached. 

 

 Detailed Cost Analysis Page: 
The Detailed Cost Analysis submitted with the application was reviewed. Number 7 was updated 

to demonstrate recent communications between the lead engineer and the city. There were no 

other changes and the updated analysis page is attached. Also attached is the engineer’s cost 

estimate. 

 

 Project and Schedule Page: 

The project schedule was examined by the engineering firm staff and the city to insure that all 

actions, permits, winter shutdown, acquisition and reviews have been determined and scheduled. 

The project schedule from the application was adjusted to more accurately reflect the months of 

bidding and construction. A bar chart project schedule was designed by the engineering firm. 

Both schedules are attached to this document. 

 

 Provide written evidence of the community’s ability to secure the local and other match 

committed to the project: 

The attachments listed below document the City’s ability to secure the match requirements for 

the project. 

1. A letter dated 6/11/08 is attached from the City of Downey committing $100,000 of city cash 

to the project.  

2. The community has passed a bond which has been purchased by USDA.  Attached is a letter 

dated 12/5/07 from USDA approving a loan of $1,360,000 and grant of $460,000. 

Items numbered 3 through 6 document the city match portion of the water study costs. 

3. The attached letter from the Department of Water Resources dated 4/25/03 documents that 

the IDWR participated in a matching grant with the city. 

4. Two pages from a contract with the Idaho Water Resource Board are attached. Page 1 of the 

contract agreement documents the $7,500 grant was initiated and page 2 documents that this 

is a 50% grant and 50% match arrangement. 



5. Attached is a copy of the Idaho DEQ Quality Drinking Water Grant Agreement of 2008 

documenting a project of $16,016 with $8,008 grant and $8,008 match. The City paid 

additional funds to complete the facility study. 

6. Attached is a letter from DEQ dated 2/20/09 documenting additional grant. This is a 50/50 

match grant. 

7. Attached is a copy of the Professional Services Agreement dated 5/9/06 with SICOG to 

perform grant writing and other services for the project. This contract amount is $3,000. 

8. Attached is a copy of the Professional Services Agreement dated 4/3/07 with SICOG to 

initiate an Environmental Review. This contract amount is $500.00. 

 

 Clear Title of Property: 
Not Applicable. There is no new land involved in this project. 

 

 Provide pro forma or underwriting assessment by the lending agency on how rates were 

determined: 
The lending agency, USDA, determined rates by gathering relevant information and applying it 

to a formula. This seven page document is attached and demonstrates that the city monthly EDU 

rate is $ 40.00 and an additional .50 per thousand gallons of water used. Without the Block Grant 

funding assistance, the project would increase the cost to users by $11.00 per household. The 

cost per user would rocket to $51.00 per household. The USDA determined rate of $40.00 has 

been in effect since January 2008. 

 

 Loan Amount Determination for Fire Station or Infrastructure to Housing Projects: 

Not applicable. 

 

 Documentation that a Fair Housing Resolution has been adopted and advertised: 

A Fair Housing Resolution was passed in April 2007.  The City designated April as Fair Housing 

Month on April 10, 2007.  The City publishes the Fair Housing Resolution every April. The most 

recent publication is April 2008. The City has designated a Fair Housing Resource Person. 

Please see attachments for documentation of Resolution, Designation of Fair Housing Month, 

recent publication and designation of resource person. 

 

 Scope 
There are no changes to the scope of the project from the original application. 

 

 Questions on Cover Letter 
There was one question on the cover letter. The question asks for documentation that the 

environmental review for Phase I has been approved by Idaho DEQ. 

 

The water study has been approved and accepted by DEQ. As part of the water study, the 

Environmental Review for Phase I was also approved. Attached to this document please find a 

letter from DEQ dated January 14, 2009. This letter documents final FONSI determination for 

the Project. A letter from DEQ to the city dated February 24, 2008 is also attached. The second 

paragraph documents approval of the water study. 

 

  



ICDBG APPLICATION INFORMATION FORM 

 

Applicant: City of Downey Chief Elected Official: Mayor Dennis Phillips  

Address: 15 South Main Street, PO Box 204, Downey, ID 83234 Phone  :208-897-5342  

Application Prepared by Susan Lorenz, Southeast Idaho Council of Gov Phone: 208-233-4032 ext. 32  

Address: P.O. Box 6079, Pocatello, ID 83205-6079  

Architect/Engineer/Planner: Robert Ramsey Jr., Civil Science  Phone: 208-421-0891  

Address: 450 Falls Avenue, Twin Falls, ID 83303-1901  

 

NATIONAL OBJECTIVE (MARK ONE) PROJECT TYPE (MARK ONE) 

XX  LMI Area ___ LMI Clientele XX  Public Facility/Housing ___ Community Center 

___ LMI Jobs ___ Slum & Blight ___ Economic Development ___ Senior Center 

 ___ Imminent Threat  ___ Imminent Threat ___ Other 

PROJECT POPULATION TO BENEFIT (PERSONS): (Census/Survey/Clients/Jobs) 

TOTAL # TO BENEFIT: 617 TOTAL # LMI TO BENEFIT: 347 

% LMI TO BENEFIT: 56%  % MINORITY POPULATION: 2.9% 

PROJECT DESCRIPTION: The City of Downey must fence and berm multiple springs, redevelop 

springs, and replace exposed transmission pipe.  The fencing and berming will provide protection from 

the existing contamination exposure from surface water and cows. Redevelopment of springs will 

increase the water source supply. Replacing exposed pipe will increase the safety of the water supply. 

 

SOURCE AMOUNT 

DATE 

APPLICATION 

SUBMITTED 

RESERVED/ 

CONDITIONAL 

AWARD 

FUNDS 

COMMITTED/ 

CONTRACT 

AWARD DATE 

DOCUMEN-

TATION IN 

APPENDIX  

ICDBG 500,000     

Local Cash 125,000   November 2007 Exhibit 7 

Local Loan* 1,365,000 November 2006  December 2007 Exhibit 7 

Local In-Kind** 10,000   November 2007 Exhibit 7 

USDA-RD Grant 460,000 November 2006  December 2007 Exhibit 7 

DEQ Grant      

IDWR 7,500 March 2002  April 2003 Exhibit 7 

State Grant 0     

Foundation 

Grant 

0     

Private 

Investment 

0     

TOTAL PROJECT 

FINANCING 
2,467,500     

*Identify Loan Source(s): USDA has purchased the bond. Date Bond Passed November 07, 2007.  
**Describe In-Kind Match by type and amount:  In-kind match consists of using infill materials from the city-owned gravel pit. 

Cash match was provided by the City which paid $3,500 toward Project Development, $14,000 for the 2007 study, $7,500 for the 

2003 study, and $10,000 for legal and audit fees. The City is also contributing an additional $100,000 in cash to construction.   



BUDGET  
 

ICDBG BUDGET FORM 

*In addition to the up-front planning cash, $100,000 has been approved to count as match in 

Phase Two even though a portion of it was spent in Phase One. See IDC letter in Exhibit 7. 

 

BUDGET NARRATIVE 

 

Planning: The city expended $3,000 for financial packaging and grant writing services. The city 

also paid $500 to help fund the environmental review work. 

 

Facility Plan: The facility plan was submitted in 2003. This $15,000 study was funded with 

50% grant and 50% City cash: $7,500 grant from the Idaho Department of Water Resources 

(IDWR) and $7,500 of cash match. The City paid an additional $8,000 to update and complete 

the study in 2006 and an additional $6,000 in 2009 to complete the DEQ approval process. These 

three amounts come to a total cash match for the facility study of $21,500. 

 

Grant Administration: The grant administration will be 10% of the amount of the ICDBG 

grant. 

 

Design Professional: These costs include the engineering services for preliminary and final 

design work. The costs for bidding and construction oversight are also included.  

 

Construction: The construction costs include the cost of equipment, labor, transportation, 

materials, transportation of materials, traffic control and surveying. 

 

  

PHASE ONE 

 

PHASE TWO 

 

 

 

 

Line Items 

 

 

USDA 

Grant 

 

 

USDA 

Loan 

 

 

City 

Cash 

Water 

Resources 

Facility 

Grant 

 

 

In-Kind 

 

 

City 

Cash 

 

 

Block 

Grant 

 

 

 

Total 

Planning      3,500  3,500 

Facility Plan    7,500  21,500  29,000 

Grant 

Administration 

       

50,000 

 

50,000 

Design 

Professional 

  

98,360 

 

38,250 

   

16,750 

 

54,250 

 

207,610 

Construction 460,000 1,216,640 35,000  10,000  395,750 2,117,390 

Legal and Audit   8,000   2,000  10,000 

Financing 

Expenses 

  

50,000 

      

50,000 

 

TOTAL 

COSTS 

 

460,000 

 

1,365,000 

 

81,250 

 

7,500 

 

10,000 

 

43,750* 

 

 

500,000 

 

2,467,500 

Budget Page 



Legal and Audit: The legal costs include the cost of the bonding attorney and estimated costs 

for legal services to review documents and provide a legal opinion if required. This also includes 

costs associated with the audit required after completion of the grant. 

 

Financing Expenses: The USDA loan has associated financing costs: The funds are distributed 

during the project with an interim financing account. When the entire loan amount is financed, 

then USDA distributes the loan funds. 

 

Block Grant: The Block Grant is for $500,000. Ten percent of the block grant amount will be 

used for administration of the grant. The remainder of the grant will be used to pay for design 

costs and construction costs. 

 

USDA Grant: This fund will be used to pay for construction costs. 

 

USDA Loan: The USDA loan will be used to pay construction, design and financing costs. 

 

IDWR Facility Grant: This fund was used to pay for 50% ($7,500) of the costs ($15,000) of the 

2003 Facility Study. 

 

City Cash Phase One and Phase Two: The City paid $3,000 for project development and grant 

writing services and  $500. The facility plan was started in 2003 with a $15,000 project of which 

$7,500 was City cash match. The Facility Plan Study was updated and in 2007 with a grant for 

$16,000 of which $8,000 was city cash. In 2009 DEQ requested additional information for the 

Study which was funded with a DEQ grant and city cash of $6,000.  

 

 The City is contributing $125,000 of cash to the project. $25,000 has already been expended as 

described above.  A portion of the additional $100,000 is in Phase One:  $38,250 for design, 

$35,000 for construction and $8,000 for legal and audit expenses. In Phase Two, the city cash is 

distributed with $16,750 in design and $2,000 in audit and legal expenses. The Department of 

Commerce has given permission for the entire $100,000 cash to be considered as cash match for 

the purposes of this application. The City has incurred approximately $8,000 in fees for the 

services of a bonding attorney and there may be some legal fees for reviewing contracts and 

documents. It is estimated that one or two thousand dollars will be needed for costs related to the 

audit at the end of the project. Please see Exhibit 7 of the application for cash match 

documentation.  

 

City In-Kind: The city will contribute infill materials from the city-owned gravel pit. The city 

will contribute $10,000 infill material for Phase Two. 

 

The total amount of the project indicated by this budget is $2,467,500. Please note the 

engineering cost estimates listed in Exhibit 8 are for a project cost of $2,432,000. The 

engineering cost estimates do not include the planning costs and the facility plan costs. When 

added onto the stamped engineering cost estimates, the total project comes to $2,467,500. 



ECONOMIC ADVISORY COUNCIL 
 

The City of Downey received deficiencies from the Idaho Department of Environmental Quality 

(IDEQ) for exposure to contamination at the main water spring and for problems with the 

distribution system. The project was divided into two phases, the first being the distribution 

system and the second being the work on the springs and transmission line. Phase One 

($1,365,000 in loan funds and $460,000 in USDA grant) has been funded and is currently in the 

bidding stage. Phase Two will resolve the problems at the springs and with the transmission line. 

It was necessary to divide the project into two phases because the distribution system was funded 

in full. Waiting for the springs work to get funded would have driven the project costs upward, 

so it was decided to move ahead. We have found that we get better prices in Southeast Idaho 

when it is possible to bid late in the fall. Contractors are looking for opportunities to keep their 

crews working until a winter shutdown is necessary.  

 

This application will fund Phase Two, the work at the springs ($518,750 combination of block 

grant and city cash). The springs supply water to the city, and this area is exposed to possible 

contamination from grazing cattle and surface water. IDEQ has issued two violations for 

conditions at the springs. Both deficiencies address unsafe exposure. In the first deficiency, 

IDEQ states: The area within 100 feet of all the springs collection areas is not fenced to prevent 

trespass of livestock. In the second deficiency IDEQ states: the city is required to ensure that the 

surface water is diverted from the 100 foot protection zone around all spring collection areas. 

The deficiency tells the city that the exact location of all springs collection areas and/or springs 

collection boxes must be appropriately fenced and all surface water must be diverted out of the 

protection zones.  

 

Satisfying these deficiencies presents a challenge to the city because the city water is provided 

by many different springs, not just one or two. The springs are located up two different arms of a 

canyon, effectively providing a challenge similar to that of two separate canyons, and the land is 

very steep. Another challenge is that the distance between the springs range from a few feet to 

half a mile. The deficiencies can be met by berming and fencing the multiple springs areas. See 

Exhibit 15 to view a series of pictures that demonstrate the challenges of fencing and burming. 

 

The project also includes making improvements to the transmission line. The transmission line is 

exposed to freezing because the lines are not far enough under the ground. Some the lines are 

above ground. See photos in Exhibit 15. Phase Two of the project will rectify these problems 

with the transmission line by replacing and burying lines that do not meet the requirements for 

depth. The project also includes some spring redevelopment to increase the volume of water. 

 

The City of Downey is contributing $125,000 in cash and $10,000 in in-kind work to the project.  

See Exhibit 10 to see outstanding community support. The community is very supportive of the 

project. The bond was passed with a 77% pass rate. The user rates have been increased to $40.00 

per month as a base rate and the LMI rate is 56.24 %. 

 

 Funding this $500,000 block grant will allow this quaint little city to continue providing the 

surrounding farming community with gasoline, groceries, health care, senior services, 

elementary school for children and a volunteer fire department. 

EAC Briefing Page 



DETAILED COST ANALYSIS 
 

1. Have preliminary plans and specs been submitted to regulatory agencies for review? 

    XX  Yes  ___ No 

 If yes, list date submitted: May 2006 

If no, list expected date to be submitted:  NA 

 

 

2 Has final design (for bidding) begun?        Yes  XX No 

 If yes, % complete: 

 If no, what is expected start date: January 01, 2009 

 

 

3 Will project include bid alternatives to meet project budget as necessary? 

          XX  Yes  ___ No  

 

4 Are Davis Bacon wage rates applicable?    XX  Yes  ___ No  

 If yes, are they included in the project costs?    XX  Yes  ___ No   

 

5 Have known environmental measures been included in project budget? (ex. dust 

 mitigation, archeological survey, storm water drainage, wetland mitigation, etc.) 

          XX  Yes  ___ No  

 

6. What percent of contingency has been included in project budget? 10 % 

 

7. List the last date the owner and design professional discussed project design and details. 

       Date: February 02, 2009 

 

8. Design Professional Cost Estimate may be found in Appendix 8 of the application. An 

 updated cost estimate is included in the addendum attachments. 

 

 

  



 

PROJECT SCHEDULE 

Project Activity Date (to be) Completed 
Documentation in 

Appendix 
Grant Administrator Procured 09/12/06 Exhibit 2 
Eng/Architect Procured 07/14/06 Exhibit 3 
Other Funding Secured 11/30/06 Exhibit 7 
Permits Identified & Secured 10/02/08 Exhibit 14 
Public Participation Plan 10/09/07 Exhibit 1 
First Public Hearing 10/06 and 10/09/07 Exhibit 1 
LMI Income Survey (no survey needed) NA Exhibit 4 
Environmental Scoping Checklist 10/10/07 Exhibit 5 
USDA and DEQ Environmental July 2007 Exhibit 5 
DEQ Environmental   
Fair Housing Proclamation 04/10/2007 Exhibit 6 
Fair Housing Resolution 15/15/07 Exhibit 6 
Cost Estimates Updated 10/16/08 Exhibit 8 
Increased Water Rates 11/27/07 and 01/01/08 Exhibit 13 
Sub recipient Agreement Drafted NA NA 
CDBG Environmental Review Complete 04/09  
Complete 504 Requirements 07/09  
Complete Fair Housing Requirements 09/09  
Bids Advertised 06/09  
Start Construction 07/09  
Second Public Hearing 07/09  
Certificate of Substantial Completion 09/26/09  
Closeout 010/02/09  



 

insert Bar Chart 

 

Insert cost estimateAttach match stuff here - copy it from the app 

 

 

rates 

 

 

Attach Fair Housing 

 

Attach FONSI stuff 

 


